

工事名称						市立小中学校屋内運動場外空調設備等整備事業						テラマエ設備工業(株) 御殿山中学校251001																																											
		9月							10月							11月							備考																																
月																																																							
日		9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
		火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日						
学校行事予定		体育館屋根工事 仮設ヤード設置時期 予備 合唱練習 文化発表会 コーラス部 吹奏楽部 トライアルウィーク 入構不可																																																					
学校の体育館使用について																																																							
地域の体育館使用について																																																							
墨出し・仮設		施工前調査 (アスベスト調査含む) 仮設駐車場 大型車両・レッカー 入場時誘導員 仮設・養生撤去																																																					
体育館内(屋内)																																																							
ダイヤ削孔工事		配管貫通部																																																					
機械設備工事		搬入・ 室内機取付 冷媒ドレン配管																																																					
電気設備工事		電源配管配線 課金盤取付・配線																																																					
体育館外(屋外)																																																							
基礎その他工事		掘削・型枠・配筋・生コン打設・養生・脱型 フェンス工事																																																					
機械設備工事		室外機 アンカー・引張試験・室外機搬入据付・冷媒配管・気密試験・試運転・外部化粧																																																					
ガス設備工事		(本管)掘削・配管 配管・繋ぎこみ 試運転調整																																																					
電気設備工事		気密試験 電源配管・配線・停電 室外機周辺接続																																																					
申請・検査関係		特定施設設置届【宝塚市担当課】 騒音測定 社内検査・監理検査																																																					

